COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2020

ESTI MATE SUMVARY 14:12: 28
CONTI D C21818 ESTI MATE NO 0006 PROG SPEC YR: 2005
PCN: 21818- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 166.0 DAYS TIME ALLOW 10/ 16/202 FI XED COMPLETI ON DAT
US 24 LEADVI LLE RESURFACI NG PERCENT TIME:  100. 00 ORI G TIME ALLOWN 10/ 16/ 202 FI XED COVPLETI ON DAT
PRQJECT NO. STA0241- 065
US 24 LEADVI LLE RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: LAKE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 16/ 2020 DATE TI ME STARTED 05/04/2020
2273 RI VER ROAD DATE LET 12/ 19/ 2019 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 01/ 06/ 2020 DATE TI ME STOPPED 10/16/2020
DATE CONTRACT EXECUTED 01/29/2020 DATE ACCEPTED 10/ 16/ 2020
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 05/ 04/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4,269, 683. 73 PARTI Cl PATI NG $  4,264,590.73 $ 1,412, 130. 77
AWARD PRQIJECT AMT: $ 4,999, 824.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 88% TOTAL EARNI NGS 4,264, 590. 73 1,412,130.77
FUNDS AVAI LABLE: $ 5,093.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,264, 590. 73 1,412, 130. 77
TOTAL CLAI M5 $ 0.00 RETAI NAGE -74,997. 37 -2,339.38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,189, 593. 36 1, 409, 791. 39
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,189, 593. 36 1, 409, 791. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 409, 791. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
15, 560. 00000 1. 000 15, 560. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0.00
9, 965. 00000 1. 000 9, 965. 00
0015 202-00001 Renoval of Structure 0. 000 0. 000
EACH 0. 000 0.00
102. 00000 0. 000 0.00
0020 202-00019 Renoval of Inlet 0. 000 0. 000
EACH 0. 000 0.00
2, 330. 00000 0. 000 0.00
0025 202- 00035 Renoval of Pipe 18. 000 18. 000
LF 0. 000 0.00
34. 30000 18. 000 617. 40
0030 202-00039 Renoval of Bollard 2.000 2.000
EACH 0. 000 0.00
375. 00000 2.000 750. 00
0035 202-00090 Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0.00
5. 60000 0. 000 0.00
0040 202-00155 Renoval of Wall 123. 000 123. 000
LF 0. 000 0.00
42.50000 123. 000 5,227.50
0045 202-00190 Renoval of Concrete Median Cover Material 12. 000 12. 000
5% 0. 000 0.00
69. 50000 12. 000 834. 00
0050 202-00200 Renoval of Sidewal k 839. 000 839. 000
5% 0. 000 0.00
35. 00000 839. 000 29, 365. 00
0055 202-00201 Renoval of Curb 226. 000 226. 000
LF 0. 000 0.00

31. 00000 226. 000 7,006. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21818-BI D
PRQIECT STA0241- 065 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of CGutter 27.000
LF
33. 50000
0065 202-00203 Renoval of Curb and Gutter 1, 937. 000
LF
45. 00000
0070 202-00207 Renoval of Brick Pavers 777.000
SY
30. 00000
0075 202-00210 Renoval of Concrete Pavenent 59. 000
Sy
45. 00000
0080 202-00220 Renoval of Asphalt Mat 1, 014. 000
SY
27.00000
0085 202-00240 Renoval of Asphalt Mat (Pl aning) 62, 296. 000
Sy
3. 60000
0090 202-00250 Renoval of Pavenent Marking 14,103. 000
SF
0. 60000
0095 202- 00420 Renoval of Pedestrian Rail 65. 000
LF
10. 00000
0100 202-00700 *Renpoval of Light Standard 2.000
EACH
1, 430. 00000
0105 202- 00705 *Rermoval of Light Standard Foundation 16. 000
EACH
1, 945. 00000
0110 202-00810 Renoval of Ground Sign 1. 000
EACH

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

27.000
0. 000
27.000

1, 937. 000
0. 000
1, 937. 000

777.000
0. 000
777.000

59. 000
0. 000
59. 000

1,014. 000
0. 000
1,014. 000

62, 296. 000
0. 000
62, 296. 000

0. 000
14, 103. 000
14, 103. 000

65. 000
0. 000
65. 000

2.000
0. 000
2.000

16. 000
0. 000
16. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 10/ 28/ 2020

8, 461.

.00

.00

.00

.00

.00

.00

80

.00

.00

.00

.00

14:12: 28

AMOUNT

904

87, 165

23, 310

2, 655

27,378

224, 265

8, 461.

650.

2,860

31, 120

130.

50

00

00

00

00

60

80

00

00

00

00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00815 Renoval of Sign (Special) 3. 000 3. 000
EACH 0. 000 0. 00
84. 00000 3. 000 252.00
0120 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
11, 680. 00000 1. 000 11, 680. 00
0125 202-01000 Renoval of Fence 43. 000 43. 000
LF 0. 000 0. 00
5. 40000 43. 000 232. 20
0130 202-01035 Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0135 202-04010 Clean Inlet 3. 000 3.000
EACH 0. 000 0. 00
1, 670. 00000 3. 000 5, 010. 00
0140 203-00010 Uncl assi fied Excavation (Conplete In Place) 267.000 267.000
cY 0. 000 0. 00
100. 00000 267.000 26, 700. 00
0145 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
163. 00000 0. 000 0. 00
0150 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0.00
0155 203-01582  Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0160 203-01590 Front End Loader (Rubber Tire) 5. 000 5. 000
HOUR 0. 000 0. 00
111. 00000 5. 000 555. 00
0165 203-01597  *Potholing 28.000 27.800
HOUR 0. 000 0. 00

465. 00000 27.800 12,927.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 203-02330

0175

207- 00205

0180

208- 00002

0185

208- 00035

0190

208- 00046

0195

208- 00051

0200

208- 00054

0205

208- 00056

0210

208- 00070

0215

208- 00103

0220 208-00106

C21818

21818-BID
STA0241- 065

| TEM
DESCRI PTI ON

Laborer

Topsoi

Erosi on Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

StormDrain Inlet Protection (Type III)

Vehi cl e Tracki ng Pad

of Sedi ment

Renova

and Di sposal (Labor)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
HOUR
36. 50000
37.000
cy
116. 00000
109. 000
LF
8. 80000
400. 000
LF
10. 40000
1. 000
EACH
3, 080. 00000
144. 000
LF
21. 60000
19. 000
EACH
230. 00000
4. 000
EACH
370. 00000
0. 000
EACH
3, 190. 00000
82. 000
HOUR
36. 50000
14. 000
HOUR

240. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
. 000
11.

37.
-0
37.

400.

144

19.
. 000
19.

82.

14
. 000
14

000

000

100
100
000

. 000
. 000
. 000

000

. 000
400.

000

. 000
. 000
. 000

000

. 000
144

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
82.

000

000

000
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ESTI MATE RUN 10/ 28/ 2020

-11.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 28

AMOUNT

401.

4,292

959.

4,160

3,080

3,110

4,370

1,480

2,993

3, 360

50

00

20

00

00

40

00

00

.00

00

00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
142. 50000 0. 000 0. 00
0230 208-00207 Erosi on Control Managenent 26. 000 23. 000
DAY 3. 000 1, 140. 00
380. 00000 26. 000 9, 880. 00
0235 210-00001 Reset Structure 0. 000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0240 210-00300 Reset Brick Pavers 33. 000 33. 000
5% 0. 000 0. 00
650. 00000 33. 000 21, 450. 00
0245 210-00750  *Reset Light Standard 15. 000 15. 000
EACH 0. 000 0. 00
5, 565. 00000 15. 000 83, 475. 00
0250 210-00810 Reset Ground Sign 21.000 13. 000
EACH 8. 000 2,240.00
280. 00000 21.000 5, 880. 00
0255 210-00815 Reset Sign Panel 32. 000 22. 000
EACH 10. 000 840. 00
84. 00000 32.000 2,688.00
0260 210-04010 Adj ust Manhol e 13. 000 0. 000
EACH 13. 000 13, 325. 00
1, 025. 00000 13. 000 13, 325. 00
0265 210- 04020 Modi fy Inlet 5. 000 5. 000
EACH 0. 000 0. 00
6, 000. 00000 5. 000 30, 000. 00
0270 210- 04050 Adj ust Val ve Box 37.000 15. 000
EACH 22.000 7,040. 00
320. 00000 37.000 11, 840. 00
0275 210-04060  Adjust Water Meter 0. 000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 212- 00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 100 440. 00
4, 400. 00000 0. 100 440. 00
0285 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 100 723.00
7, 230. 00000 0. 100 723.00
0290 213-00012 Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 100 973. 00
9, 730. 00000 0. 100 973. 00
0295 213-00067 Rock Miul ch (Weed Free) 51. 000 51. 000
SF 0. 000 0. 00
55. 60000 51. 000 2,835.60
0300 217-00000 Her bi ci de Treat nent 0. 000 0. 000
Sy 0. 000 0. 00
2.25000 0. 000 0. 00
0305 240- 00000 W ldlife Biol ogist 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0310 240-00010 Rernoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0315 250-00010 Environnental Health and Safety Managenent 1. 000 1.000
LS 0. 000 0. 00
6, 230. 00000 1.000 6, 230. 00
0320 304-06000  Aggregate Base Course (Cl ass 6) 511. 600 511. 600
TON 0. 000 0. 00
66. 50000 511. 600 34,021. 40
0325 304-07000  Aggregate Base Course (Class 7) 83. 580 0. 000
TON 83. 580 4,693. 02
56. 15000 83. 580 4,693. 02
0330 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 298. 280 294. 280
TON 4.000 840. 00

210. 00000 298. 280 62, 638. 80



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 403-34701 Hot M x Asphalt (G ading SX) (75) 7,323.790 1, 286. 190
TON 6, 037. 600 587, 156. 60
97. 25000 7,323.790 712,238.58
0340 411-03355 Asphalt Cenent Performance Gade (PG 58-34) 373.230 66. 170
TON 307. 060 161, 206. 50
525. 00000 373. 230 195, 945. 75
0345 411-10255 Emul sified Asphalt (Sl ow Setting) 4, 258. 000 742.000
GAL 3,516. 000 33, 929. 40
9. 65000 4, 258. 000 41, 089.70
0350 412-00600 Concrete Pavenent (6 Inch) 0. 000 0. 000
sy 0. 000 0. 00
157. 00000 0. 000 0.00
0355 503-00012  *Drilled Shaft (12 Inch) 7.000 7.000
LF 0. 000 0.00
735. 00000 7.000 5, 145. 00
0360 503-00018  *Drilled Shaft (18 Inch) 15. 000 15. 000
LF 0. 000 0. 00
830. 00000 15. 000 12, 450. 00
0365 503-00036  *Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0.00
960. 00000 76. 000 72, 960. 00
0370 514-00201 Pedestrian Railing (Steel)(Special) 406. 000 60. 000
LF 346. 000 193, 760. 00
560. 00000 406. 000 227, 360. 00
0375 601-01000 Concrete Class B 67. 700 67.700
cy 0. 000 0.00
896. 00000 67.700 60, 659. 20
0380 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 7, 055. 000 7, 055. 000
LB 0. 000 0. 00
2.80000 7, 055. 000 19, 754. 00
0385 603-10240 24 Inch Corrugated Steel Pipe 8. 000 8. 000
LF 0. 000 0.00

490. 00000 8. 000 3,920. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

604- 16005

607-11455

607-11525

607-11580

607-60004

608- 00000

608- 00010

608- 00015

608- 00018

608- 00050

609- 21010

C21818

21818-BID
STA0241- 065

ROADWAY

| TEM
DESCRI PTI ON
Inlet Type 16 (5 Foot)
Fence Whod

Fence (Plastic)

Fence (Tenporary)

4 Foot

Gate Wal k

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Ranp (Tenporary Parallel) (Single)

Brick Pavers

Curb and Gutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 515. 00000
42.000
LF
50. 00000
0. 000
LF
4. 50000
0. 000
LF
39. 20000
1. 000
EACH
1, 335. 00000
642. 000
sy
96. 30000
1, 029. 000
5%
168. 00000
71.000
SF
85. 00000
0. 000
EACH
1, 680. 00000
5, 307. 000
SF
11. 40000
142. 000
LF

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

642. 000
0. 000
642. 000

1, 029. 000
0. 000
1, 029. 000

71.000
0. 000
71.000

0. 000
0. 000
0. 000

5, 307. 000
0. 000
5, 307. 000

142. 000
0. 000
142. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 28

AMOUNT

5,515

2,100

1,335

61, 824

172,872

6, 035

60, 499

5,112

00

00

.00

.00

00

60

00

00

.00

80

00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 609-21020 Curb and CGutter Type 2 (Section |l-B) 1, 374. 000 1,374.000
LF 0. 000 0. 00
33. 60000 1,374.000 46, 166. 40
0450 609-24002 Gutter Type 2 (2 Foot) 52. 000 52. 000
LF 0. 000 0. 00
45. 00000 52.000 2,340.00
0455 609-24004 CGutter Type 2 (4 Foot) 52. 000 52. 000
LF 0. 000 0. 00
56. 00000 52. 000 2,912.00
0460 610-00020 Medi an Cover Material (Patterned Concrete) 0. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0.00
0465 612-00001 Del i neator (Type I) 31. 000 0. 000
EACH 31.000 697. 50
22.50000 31. 000 697. 50
0470 612-00002 Del i neator (Type I1) 4.000 0. 000
EACH 4.000 108. 00
27.00000 4.000 108. 00
0475 613-00100 *1 Inch Electrical Conduit 51. 000 51. 000
LF 0. 000 0. 00
33. 40000 51. 000 1, 703. 40
0480 613-00200 *2 Inch Electrical Conduit 633. 000 633. 000
LF 0. 000 0. 00
106. 00000 633. 000 67,098. 00
0485 613-00206 2 Inch Electrical Conduit (Bored) 180. 000 180. 000
LF 0. 000 0. 00
135. 00000 180. 000 24, 300. 00
0490 613-00300 *3 Inch Electrical Conduit 1,612. 000 1,612. 000
LF 0. 000 0. 00
100. 00000 1,612. 000 161, 200. 00
0495 613-00306 3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00

135. 00000 0. 000 0. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-07000  *Pull Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
675. 00000 6. 000 4, 050. 00
0505 613-07002 *Type Two Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 715. 00000 3.000 5,145. 00
0510 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
2,460. 00000 5. 000 12, 300. 00
0515 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
3, 140. 00000 1.000 3,140. 00
0520 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
20, 025. 00000 1. 000 20, 025. 00
0525 613-20200 *Lumi naire (Install Only) 4.000 4. 000
EACH 0. 000 0. 00
340. 00000 4.000 1, 360. 00
0530 613-50150 *Secondary Service Pedest al 1. 000 0. 500
EACH 0. 500 4,115.00
8, 230. 00000 1. 000 8, 230. 00
0535 614-00012 Sign Panel (Class Il) 74.000 6. 250
SF 67. 750 1, 355. 00
20. 00000 74.000 1, 480. 00
0540 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 41. 000 0. 000
LF 41.000 820. 00
20. 00000 41. 000 820. 00
0545 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80) (Slipbase) 4.000 0. 000
EACH 4.000 1, 000. 00
250. 00000 4.000 1, 000. 00
0550 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00

950. 00000 8. 000 7,600. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-70336 *Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0.00
1, 300. 00000 12. 000 15, 600. 00
0560 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
33, 375. 00000 1. 000 33, 375. 00
0565 614-72860 *Pedestrian Push Button 6. 000 6. 000
EACH 0. 000 0.00
570. 00000 6. 000 3,420.00
0570 614-72863 *Pedestrian Push Button Post Assenbly 2.000 2.000
EACH 0. 000 0. 00
1, 725. 00000 2.000 3, 450. 00
0575 614-72875  *Loop Detector Wre 1, 190. 000 0. 000
LF 1, 190. 000 26, 477. 50
22.25000 1, 190. 000 26, 477.50
0580 614-75866 *Fire Preenption Unit and Tinmer (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0585 614-80000 Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0.00
3, 615. 00000 0. 000 0. 00
0590 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
19, 575. 00000 1. 000 19, 575. 00
0595 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
20, 580. 00000 2.000 41, 160. 00
0600 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
21, 800. 00000 1.000 21, 800. 00
0605 614-84000 *Traffic Signal Pedestal Pole Steel 3. 000 3. 000
EACH 0. 000 0.00

2,940. 00000 3. 000 8, 820. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21818-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 622-00270 Bol | ard 1. 000 1.000
EACH 0. 000 0.00
3, 360. 00000 1. 000 3, 360. 00
0615 625-00000 Construction Surveying 1. 000 0.920
LS 0. 080 4,752.00
59, 400. 00000 1.000 59, 400. 00
0620 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
167. 00000 0. 000 0. 00
0625 626- 00000 *Mobi | i zation 1. 000 0.621
LS 0.379 262, 753.12
693, 280. 00000 1.000 693, 280. 00
0630 626-01113  Public Information Management (Tier 111) 259. 000 232. 000
DAY 27.000 2,106. 00
78. 00000 259. 000 20, 202. 00
0635 627-00008 Modi fi ed Epoxy Pavenent Marking 158. 000 0. 000
GAL 158. 000 32,548. 00
206. 00000 158. 000 32, 548. 00
0640 627-00013 Paverment Marking Paint (H gh Build) 445. 000 189. 000
GAL 256. 000 16, 128. 00
63. 00000 445. 000 28, 035. 00
0645 627-30407 Preforned Thernopl astic Pavenment Marking (Wrd- Synbol) 564. 000 0. 000
Spec
(Sp SF 564. 000 14, 100. 00
25. 00000 564. 000 14, 100. 00
0650 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,920. 000 0. 000
Li ne
) SF 2,920. 000 41, 464. 00
14. 20000 2,920. 000 41, 464. 00
0655 630-00000  Fl aggi ng 3, 682. 000 2, 985. 500
HOUR 696. 500 20, 895. 00
30. 00000 3, 682. 000 110, 460. 00
0660 630-00007 Traffic Control Inspection 66. 000 56. 000
DAY 10. 000 3, 885. 00

388. 50000 66. 000 25, 641. 00



CONTI D

CAT NO0200

0665

0670

0675

0680

0685

0690

0695

0700

0705

0710

0715

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

C21818

STA0241- 065

21818-BID

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
101. 000
DAY
1, 082. 25000
0. 000
EACH
166. 50000
100. 000
LF
33. 30000
104. 000
EACH
55. 50000
21. 000
EACH
55. 50000
2.000
EACH
3, 885. 00000
0. 000
EACH
2, 220. 00000
240. 000
EACH
33. 30000
14. 000
EACH
33. 30000
0. 000
EACH
33. 30000
0. 000
EACH

2,220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

84. 000
17. 000

101. 000

0. 000
0. 000
0. 000

50. 000
50. 000
100. 000

44.500
59. 500
104. 000

10. 500
10. 500
21.000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

120. 000
120. 000
240. 000

7.000
7.000
14.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 10/ 28/ 2020

18, 398

1,665

3,302

582.

3,885

3,996

233.

25

.00

00

25

00

.00

00

.00

.00

14:12: 28

AMOUNT

109, 307

3,330

5,772

1, 165

7,770

7,992

466.

25

.00

00

00

50

00

.00

00

20

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0720 630-80370

0725

630- 80380

0730

630- 80511

0735

630- 85010

0740

630- 85020

0745

700- 70010

0750

700- 70016

0755

700- 70019

0760

700- 70023

0765

700- 70025

0770 700-70082

C21818

21818-BID
STA0241- 065

| TEM
DESCRI PTI ON

Barrier (Tenporary)

Traffic Cone

Mobi | e Pavenent Marking Zone

| npact Attenuat or

(Tenpor ary)

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRICE
0. 000
LF
117. 25000
230. 000
EACH
11. 20000
1. 000
LS
8, 400. 00000
0. 000
EACH
896. 00000
0. 000
EACH
20, 160. 00000
0. 000
FA
1. 00000
-17,906. 790
FA
1. 00000
- 26, 547. 200
FA
1. 00000
6, 400. 000
FA
1. 00000
-8, 470. 580
FA
1. 00000
5, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

-4,186.
-13, 720.
-17, 906.

- 26, 547.
- 26, 547.

6, 400.
. 000
6, 400.

-8,470.
-8, 470.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

150
640
790

. 000

200
200

000

000

. 000

580
580

. 000
. 000
. 000
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1, 288.

8, 400.

- 13, 720.

- 26, 547.

-8, 470.

.00

00

00

.00

.00

.00

64

20

.00

58

.00

14:12: 28

AMOUNT

2,576.

8, 400.

-17, 906.

- 26, 547.

6, 400.

-8,470.

.00

00

00

.00

.00

.00

79

20

00

58

.00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21818-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT STA0241- 065 ESTI MATE NO. 0006 14:12: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0775 700-70111  Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0800 604-50003 IGand F Ty C 19. 000 19. 000
EACH 0. 000 0. 00
985. 00000 19. 000 18, 715. 00
0810 900-00006 Added Item (Dollar)/ Overw eght Truck Disincentive -842.000 0. 000
DOL -842.000 -842.00
1. 00000 -842. 000 -842.00
0820 900- 00005 Added Item (Day)/ Lane Rental Fee (Rev of Sec 202) -10. 000 0. 000
DAY -10. 000 - 30, 000. 00
3, 000. 00000 -10. 000 - 30, 000. 00
CAT 0200 CURRENT AMI $ 4,190, 238.73$ 1,412,130.77$ 4, 185, 145.73
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0780 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
25, 530. 00000 1. 000 25,530. 00
0785 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 690. 00000 1. 000 50, 690. 00
0790 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
3, 225. 00000 1. 000 3,225.00
CAT 0400 CURRENT AMT  $ 79,445.00 $ 0.00$ 79, 445. 00

PRQIECT TOTAL CURRENT AMI $ 4,269,683.73$ 1,412, 130.

77$ 4,264,590.73



